
TASK ACTIVITY
 

1 Install Treatment System & Construct Irrigation Field 3 weeks

2 O&M Treatment System & Land Application

3 Reclamation of Oil in Tank 26 - Centrifuge

4 Disposal of Residual Solids throughout Reclamation

5 Removal of Roof Structures/Demolition & Recycling of Tank Tank 12 Roof Removal - 6 Days Tank 7 Roof Removal - 3 Days Tank 30  Roof Removal - 15  Days Tank 26  Demolition & Recycling - 3 days

6 Cleanout of Tanks / Housekeeping in Tank Area Tank 12 - 4 days Tank 7 - 3 days Tank 30 - 4 days Tank 26 - 7 days

7 Inspection of Tanks Tank 12 - 3 Days Tank 7 - 3 Days Tank 30 - 5 Days

8 Tank Floor Removal/Excavation of Underlying Soil Tank 12 - 25 Days Tank 7 - 23 Days Tank 30 - 29 Days

9 Disposal of Fiberglass from Tanks (Tanks 20, 24, 10, 27) 7 days (Tank 26) 3 days 

note:  Task 8 includes 21 days/ tank for excavation of affected soils.

Begin Disposal 1 week after Reclamation:  6 weeks

16 weeks

6 weeks

TIME

Falcon Refinery Removal Action - Critical Path Diagram. This 

information will be submitted to EPA in a Microsoft Project 

Format.
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